
STATE OF COLORADO 
~ - 

.+ Bill Owens, Governor 
Jane E. Norton, &ecutiw Director 

Dedicated to proteftng and impmving the health and environment of phe people of Colorado 
4300 C h e q  Creek Dr. 5. 
Denver, Colorado 80246-1 530 
Phone 003) 692-2000 

Lw;aed in Glendale, Colorado 
h~l%wwc+he.state.tw.us a n d h ~ ~ t  

Laboratory and Radiation Services Division 
81 00 Lowry Bhrd. 
Denver, Colorado 802306928 

TDD L h  (303) 691-7700 (303) 692-3090 “ ‘ “ “ d “ D r  
‘of public 

June 6,2002 

Mr. Joseph A. Legare, Assistant Manager 
Bnvjnmmmt and Stewardship 

10808 Highway 93, Unit A 
us. Department of Energy, RFFO 

Golden, CO 80403-8200 
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Golden, CO 80403-8200 

Commitment Date 

Dear Ms. North and Mr. Legare: 

The Colorado Department of Public Health and Envirommt, Hazardous Materials and Waste 
Management Division (the ‘Division”), has reviewed your written request dated April 10, 2002 io- 
extend an  enforceable commitment date under Compliance Order on Consent Number 99-09-24-01 
(the ‘Mixed Residue Consent Ordef‘). The Di.Crision received this formal request on April 19,2002. 
Pursuant to the Mixed Residue Consent Order, Section 8 of the Mixed Residue Ta& Management Plan 
(dated September 24, 1999) specifies -an Enforceable Commitment Date of December 31, 2002 for 
bringing the mixed residue tank systems i4 Building 776/777 to a ‘’physically empty” status. In 
support of your Written request to extend this enforceable .commitment date, the following items of 
justification were provided: 

All of the mixed residue tanks l&atd in Building 7761777 have beeu removed or are 

The only remaining work to be done under the Mixed Residue Consent Order in Building 
7761777 is to tap and drain residual liquids and/or remove portions of piping and ancillary 
equipment where residual mixed residue liquids may remain; 
It will be more efficient to tap and drain and/or remove these remaining portions of piping and 
ancibry equipment accordance With the existing D&D schedule than to fllrgkdy remove 
these portions of tank system; and 
No other regulatory milestones or enforceable commitment dates will be impacted by such an 
extension. 

physically empty; 

0, 2002 requ 
Y the extensitin of the ent date to Febr”uary 

/ .  



c 
L 

RFBTS Mixed Residue Consent Order Extension 
Page 2 of 2 
Jme 6,2002 

28, 2005 for the remaining portions of the mixed residue tank systems in Building 776/777 to be, 
physically empty. These r-g portions of the mked residue tank systems will conhue to be 
subject to the rqujremmts of the Mixed Residue Consent Order. If you have any questions 
conCeraiag this matter, please contact Jams Hindman at (303) 692-3345. . 

Sincerel2r, 

cc: S. Be& U.S. DOERF'FO T. Rehda, EPA 
D. Abelsq 
S. Garcia, City of B r d e l d  
s. Gtmderson, CDPHE 
Jefferson County Health Departmmt 

' 
S. Mac-, U.S. DOE-RFFO 

D. shelt- Kaiser-Hiu 
D. Miller, AGO 
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